| Clear Form |

Michigan Depariment  CHECKLIST TO DESIGNATE AREAS OF EVALUATION Exhibit B
5100B (09106) FOR REQUESTS FOR PROPOSAL (RFP)
MDOT PROJECT MANAGER JOB NUMBER (JN) CONTROL SECTION (CS)
Del Kirkby 60068A 51012

DESCRIPTION IF NO JN/CS
Construction Engineering

MDOT PROJECT MANAGER: Check all items to be included in RFP.

WHITE = REQUIRED
GRAY SHADING = OPTIONAL

Check the appropriate Tier in the box below

CONSULTANT: Provide only checked items below in proposal.

] 1] [O]
TIER | TIER I TIER 1Nl
($25,000-$99,999) ($100,000- (>$250,000)
$250,000)
1 ] [O] Understanding of Service
1] 1] ] Innovations
1] ] L] Safety Program
N/A 1] ] Organization Chart
] ] (O] Qualifications of Team
1] 1] (o] Past Performance
Not required Not required I:I
as part of as part of Quality Assurance/Quality Control
official RFP official RFP
Location. The percentage of work performed in Michigan
will be used on all contracts unless the contract is for
1 [ (o] on-site inspection, then location should be scored for the
on-site inspection.
N/A N/A ] Presentation
N/A N/A ] Technical Proposal (if Presentation is required)
3 pages including . . .
cover sheet 7 pages 19 pages Total maximum pages for RFP not including key person
nel resumes
(No Resumes)
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The Michigan Department of Transportation (MDOT) is seeking professional services for the project contained in the attached scope
of services.

If your firm is interested in providing services, please indicate your interest by submitting a Proposal, Proposal/Bid Sheet or Bid Sheet as
indicated below. The documents must be submitted in accordance with the latest “Consultant/Vendor Selection Guidelines for Service
Contracts” and “Guideline for Completing a Low Bid Sheet(s)”, if a low bid is involved as part of the selection process. Referenced
Guidelines are available on MDOT’s website under Doing Business > Requests for Proposals.

RFP SPECIFIC INFORMATION

[E]BUREAU OF HIGHWAYS [] BUREAU OF TRANSPORTATION PLANNING ** [ _]OTHER
THE SERVICE WAS POSTED ON THE ANTICIPATED QUARTERLY REQUESTS FOR PROPOSALS

[E] no [ ves DATED THROUGH

O] Prequalifed Services — See page _4 of the attached ] Non-Prequalifed Services - If selected, the vendor must make
Scope of Services for required Prequalification Classifica- | surethatcurrentfinancial information, including laborrates, overhead
tions. computations, and financial statements, if overhead is not audited,

is on file with MDOT'’s Office of Commission Audits. This informa-

tion must be on file for the prime vendor and all sub vendors so that
the contract will not be delayed.

E Qualifications Based Selection — Use Consultant/Vendor Selection Guidelines

For all Qualifications Based Selections, the selection team will review the information submitted and will select the firm considered
most qualified to perform the services based on the proposals. The selected vendor will be contacted to confirm capacity. Upon confir-
mation, that firm will be asked to prepare a priced proposal. Negotiations will be conducted with the firm selected.

** For RFP’s that originate in Bureau of Transportation Planning only, a price proposal must be submitted at the same time as, but
separate from, the proposal. Submit directly to the Contract Administrator/Selection Specialist, Bureau of Transportation Planning (see
address list, page 2). The price proposal must be submitted in a sealed manila envelope, clearly marked in large red letters “PRICE
PROPOSAL - TO BE OPENED ONLY BY SELECTION SPECIALIST.” The vendor’s name and return address MUST be on the front
of the envelope. The price proposal will only be opened for the highest scoring proposal. Unopened price proposals will be returned to
the unselected vendor(s). Failure to comply with this procedure may result in your bid being opened erroneously by the mail room.

For a cost plus fixed fee contract, the selected vendor must have a cost accounting system to support a cost plus fixed fee contract.
This type of system has a job-order cost accounting system for the recording and accumulation of costs incurred under its contracts.
Each project is assigned a job number so that costs may be segregated and accumulated in the vendor’s job-order accounting sys-
tem.

[] Qualifications Review / Low Bid - Use Consultant/Vendor Selection Guidelines. See Bid Sheet Instructions for additional
information.

For Qualification Review/Low Bid selections, the selection team will review the proposals submitted and post the date of the bid opening
on the MDOT website. The notification will be posted at least two business days prior to the bid opening. Only bids from vendors that
meet proposal requirements will be opened. The vendor with the lowest bid will be selected. The selected vendor may be contacted
to confirm capacity.

[] Best Value - Use Consultant/Vendor Selection Guidelines. See Bid Sheet Instructions below for additional information. The
bid amount is a component of the total proposal score, not the determining factor of the selection.

|:| Low Bid (no qualifications review required - no proposal required.) See Bid Sheet Instructions below for additional
instructions.

BID SHEET INSTRUCTIONS

A bid sheet(s) must be submitted in accordance with the “Guideline for Completing a Low Bid Sheet(s)” (available on MDOT’s website).
The Bid Sheet is located at the end of the Scope of Services. Submit bid sheet(s) separate from the proposal, to the address indicated
below. The bid sheet(s) must be submitted in a sealed manila envelope, clearly marked in large red letters “SEALED BID — TO BE
OPENED ONLY BY SELECTION SPECIALIST.” The vendor’s name and return address MUST be on the front of the envelope. Failure
to comply with this procedure may result in your bid being opened erroneously by the mail room.
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PROPOSAL SUBMITTAL INFORMATION

REQUIRED NUMBER OF COPIES FOR PROJECT MANAGER PROPOSAL DUE DATE TIME DUE
3 1/17/06 4:00 PM

PROPOSAL AND BID SHEET MAILING ADDRESSES

Mail the multiple proposal bundle to the MDOT Project Manager or Other indicated below.
[T] MDOT Project Manager []mDOT other
Del Kirkby

100 E. Chapin
Cadillac, Mi. 49601

Mail one additional stapled copy of the proposal to the Lansing Office indicated below.

Lansing Regular Mail OR Lansing Overnight Mail
E Secretary, Contract Services Div - B225 Secretary, Contract Services Div - B225
Michigan Department of Transportation Michigan Department of Transportation
PO Box 30050 425 W. Ottawa
Lansing, MI 48909 Lansing, Ml 48933
|:| Contract Administrator/Selection Specialist Contract Administrator/Selection Specialist
Bureau of Transportation Planning B340 Bureau of Transportation Planning B340
Michigan Department of Transportation Michigan Department of Transportation
PO Box 30050 425 W. Ottawa
Lansing, Ml 48909 Lansing, Ml 48933

GENERAL INFORMATION
Any questions relative to the scope of services must be submitted by e-mail to the MDOT Project Manager. Questions must be received
by the Project Manager at least four (4) working days prior to the due date and time specified above. All questions and answers will be

placed on the MDOT website as soon as possible after receipt of the questions, and at least three (3) days prior to the RFP due date
deadline. The names of vendors submitting questions will not be disclosed.

MDOT is an equal opportunity employer and MDOT DBE firms are encouraged to apply. The participating DBE firm, as currently certi-
fied by MDOT'’s Office of Equal Opportunity, shall be listed in the Proposal

MDOT FORMS REQUIRED AS PART OF PROPOSAL SUBMISSION

5100D — Request for Proposal Cover Sheet
5100G - Certification of Availability of Key Personnel

(These forms are not included in the proposal maximum page count.)



Michigan Department of Transportation

SCOPE OF SERVICE
FOR
CONSTRUCTION SERVICES
Full Construction Engineering

CONTROL SECTION: 51012

JOB NUMBER: 60068A

LOCATION: US-31 in Manistee County

PROJECT DESCRIPTION: 2.99 miles of passing relief lane construction, cold milling,
concrete joint repairs and HMA resurfacing; 2.24 miles of crack relief layer and HMA
resurfacing

Estimated project cost: $4,549,000.00

GENERAL DESCRIPTION OF WORK :

The Consultant shall provide, to the satisfaction of the Department, Construction Engineering
Services as generally described herein: project for construction work to be performed by the
Construction Contractor until completion of work by the Construction Contractor and
acceptance of the Project and construction engineering services by the Department.

The Construction Engineering Services are as follows: project administration; inspection;
staking; quality assurance testing and reporting; measurement, computation, and
documentation of quantities; reporting and record keeping; and finalizing all project
documentation.

ANTICIPATED START DATE: March 15, 2007

ANTICIPATED COMPLETION DATE: June 1, 2008

PRIMARY PREQUALIFICATION CLASSIFICATION:
Road Construction Engineering

SECONDARY PREQUALIFICATION CLASSIFICATION:
Construction Staking

DBE REQUIREMENT: 10%

ESTIMATED PROJECT COST:
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Michigan Department of Transportation


SCOPE OF SERVICE


FOR


CONSTRUCTION SERVICES


 Full Construction Engineering

CONTROL SECTION:  51012

JOB NUMBER:  60068A


LOCATION: US-31 in Manistee County

PROJECT DESCRIPTION:  2.99 miles of passing relief lane construction, cold milling, concrete joint repairs and HMA resurfacing; 2.24 miles of crack relief layer and HMA resurfacing


Estimated project cost:  $4,549,000.00


GENERAL DESCRIPTION OF WORK :

The Consultant shall provide, to the satisfaction of the Department, Construction Engineering Services as generally described herein: project for construction work to be performed by the Construction Contractor until completion of work by the Construction Contractor and acceptance of the Project and construction engineering services by the Department. 


The Construction Engineering Services are as follows: project administration; inspection; staking; quality assurance testing and reporting; measurement, computation, and documentation of quantities; reporting and record keeping; and finalizing all project documentation.


ANTICIPATED START DATE:
March 15, 2007

ANTICIPATED COMPLETION DATE: 
June 1, 2008

PRIMARY PREQUALIFICATION CLASSIFICATION:


Road Construction Engineering

SECONDARY PREQUALIFICATION CLASSIFICATION:

Construction Staking

DBE REQUIREMENT:   10%

ESTIMATED PROJECT COST: 


MDOT PROJECT MANAGER: 
Del Kirkby






MDOT – Cadillac Transportation Service Center







100 East Chapin Street







Cadillac, Michigan  49601






Phone:   231-775-3486





         
Fax: 
   231-775-0301

The Consultant shall contact the Project Manager prior to beginning any work on this Project.


GENERAL INFORMATION:

The Consultant shall furnish all services and labor necessary to conduct and complete the Construction Engineering Services described herein.  The Consultant shall also furnish all materials, equipment, supplies, and incidentals necessary to perform the Services (other than those designated in writing to be furnished by the Department), and check and/or test the materials, equipment, supplies, and incidentals as necessary in carrying out this work.  The Services shall be performed to the satisfaction of the Department consistent with applicable professional standards.


A. The Consultant’s principal contact with the Department shall be through the designated Project Manager.


B. The Services described herein are financed with public funds.  The Consultant shall comply with all applicable Federal and State laws, rules, and regulations


C. The Consultant agrees to demonstrate knowledge of, and performance in compliance with, the standard construction practices of the Department; the Project construction contract, proposal, and plans; the Standard Specifications for Construction and all applicable publications referenced within; the Michigan Construction Manual; the Materials Sampling Guide; the Materials Quality Assurance Procedures Manual; the Density Control Handbook; and any and all other references, guidelines, and procedures manuals needed to carry out the work described herein in an appropriate manner. 


CONSULTANT RESPONSIBILITIES:

A. Safety:  The Consultant shall perform field operations in accordance with the Department’s Personal Protective Equipment (PPE) Policy as stated in the MDOT Guidance Document #10118. A current copy of MDOT’s PPE Policy is available on the Bulletin Board System. The Consultant shall perform field operations in accordance with MIOSHA regulations and accepted safety practices.


B. Project Engineer: Perform as the Project Engineer for the Project consistent with the Department’s practice and in accordance with the Specifications, Plans, Proposal, the Michigan Construction Manual, the Materials Sampling Guide, and any and all other applicable references, guidelines, and/or procedures manuals. Assign the Project Engineer as liaison between the Consultant and Department-designated Project Manager.


C. Inspectors: Perform as the Inspector for the Project consistent with the Department’s practice and in accordance with the Specifications, Plans, Proposal, the Michigan Construction Manual, the Materials Sampling Guide, and any and all other applicable references, guidelines, and/or procedures manuals. The consultant shall assign a sufficient number of qualified and experienced technicians to this Project to perform the services in a quality manner to avoid any delay to the Construction Contractor.  Personnel performing inspection and testing on bituminous, Portland cement, aggregate or for density must have the appropriate certification and level for the inspection and testing that is being performed. 


D. Office Support and Equipment: Provide an experienced office technician knowledgeable about all aspects of the Field Manager system, and procedures regarding project record documentation.  Provide administrative support.  Provide all computer equipment necessary to run Field Manager system.


E. Meetings: Arrange and conduct conferences and meetings required carrying out the services or as may be required by the Project Manager. Prepare and distribute minutes of all meetings except the Preconstruction meeting.


F. Coordination: Provide appropriate coordination and contact, public relations, and cooperation with all affected local, state, and/or federal agencies including the Federal Highway Administration; other Consultants and other Contractors; the general public; utilities and railroad companies; and local police, fire, and emergency services which may be affected by the Project and which are deemed to be the responsibility of the Consultant by the Department.


G. Staking: Perform all staking in accordance with Department standards, including, but not limited to, all staking to be performed by the Engineer and the Contractor as indicated in SP 104(A) Contractor Staking (or current applicable Contractor Staking Special Provision) including Mitigation staking, to ensure accuracy and compliance with the contract documents.  Resolve any plan errors, discrepancies or omissions identified by the Contractor and/or Consultant and notify the Project Manager.


H. Soil and sedimentation control:  Perform inspection of the construction site to assure that proper soil erosion and sedimentation controls are in place.  A MDEQ certified NPDES Storm water Operator shall be assigned to inspect and document the project per the NPDES requirements.  Any violation of the NPDES permit by the construction contractor must be immediately reported to the Project Manager.  Personnel performing inspection on areas where soil and erosion control are needed, must have completed the Soil and Erosion control training, phase 1, 2, and 3.


I. Progress: Keep daily diaries, sketches, logs, and records consistent with Department practice as may be needed to record the Contractor’s progress.  Notify the Project Manager of any anticipated Contractor’s requests for extensions of time.  Notify the Project Manager upon receipt of any Contractor’s requests for extensions of time.


J. Changes/Extras/Adjustments: Notify the Project Manager immediately of any unanticipated Project conditions and any changes, extras, or adjustments to the contract before processing a Work Order and/or Recommendation. 


K. Contentious Issues: Resolve any problems, issues, discrepancies, or other items brought to the attention of the Consultant by the Contractor.  Provide written documentation of the resolution of such issues.  Keep the Project Manager informed of all such issues.


L. Contractor Claims: Represent the Department as the Project Engineer on any and all claims for extra compensation and denied extensions of time requests filed on behalf of the Construction Contractor and/or Subcontractor on the Project against the Department.  These claims shall be represented by the Consultant in accordance with Section 104.09 of the most current Standard Specification for Construction and/or the Department’s Written Claim Procedures in effect at the time the Construction Contractor files the claim.


M. Staff Reductions: Withdraw any personnel or halt any services no longer required, at the request of the Department, or within a reasonable time after the lack of need becomes apparent to the Consultant or the Project Manager.  The consultant will not be reimbursed for the cost of personnel charged to a project that the Project Manager has determined was unnecessary.  


N. Consultant Deliverables: Collect, properly label or identify, and deliver to the Department all original diaries, logs, notebooks, accounts, records, reports, other documents, and Project files prepared by the Consultant in the performance of the Agreement, upon completion or termination of the Agreement.  Return, upon completion or termination of the Agreement, all Specifications, Manuals, guides, written instructions, construction contracts and plans, unused forms, and all other documents and materials furnished by the Department.  The Consultant may be responsible for replacing lost documents or materials at a fair and reasonable price.


O. Design Changes:  Due to the complexity of this project, the consultant shall be responsible for all necessary design changes with approval from the Project Engineer Manager.  

PROJECT INSPECTION


A. Ongoing Inspection: Provide inspection of all Contractor field construction work, provide quality control, and confirm substantial conformance with the Specifications, Plans, and Proposal.  Arrange for non-compliance work to be made whole by the Contractor or to find the non-compliance work acceptable to the Consultant and, where necessary, to the MDOT Design Project Manager.  Inform the above Project Manager of non-compliance work and trends toward borderline compliance.


B. Final Inspection: Complete a final inspection of all work included in the Project, or such portions thereof eligible for acceptance, after notification by the Contractor that the work is completed or after the Consultant’s records show the work is completed.  The final inspection shall include notifying the Contractor in writing of particular defects to be remedied if work is not acceptable to the Consultant or the Project Manager. 


C. Final Acceptance: Ascertain that each and every part of the Project has been performed in accordance with the plans and specifications, or such modifications thereof as may have been approved, and accept the Project.  Invite the Project Manager and other Department personnel, as directed by current Department policy, to participate in the final acceptance.


TESTING AND REPORTING


A. Material Testing and Density Control: Sample or test, or both, materials including but not limited to, concrete quality assurance testing including concrete cylinder breaks, bituminous testing;  off site aggregate testing, on site aggregate density testing and reporting, furnish off-site inspections and tests of  concrete aggregates, testing of required materials according to Materials Sampling Guide to be incorporated in the work, and reject Contractor’s work and materials not meeting the Specifications, Plans, Proposal, the Michigan Construction Manual, the Materials Sampling Guide, Materials Quality Assurance Manual, and any and all other applicable references, guidelines, and/or procedures manuals.  Determine the acceptability of materials found to be in non-compliance.  Immediately inform the Project Manager of non-compliance work and trends toward borderline compliance. 


B. Material Certification: Make certain that acceptable test reports and/or material certifications from the supplier have been received, prior to the incorporation of materials in the work, for materials tested off the Project site. 


C. Material Reports:  Submit Material test reports, including but not limited, the Inspector's Report of Concrete Placed 1174A, Aggregate Inspection Reports 1900 & 1901, Bituminous QA reports,  Concrete QA reports, and the "Moisture and Density Determination, Nuclear Method", Form 582B, etc. to the distribution list within one day of the testing.  The efficiency of the consultant in getting the "Moisture and Density Determination, Nuclear Method", Form 582B, copy to the Lansing, Density Technology Unit, 8885 Ricks Road, Lansing, MI 48909 will be measured by that unit and reflected on the consultant's evaluation.


The consultant and any sub-consultants contracted by the Michigan Department of Transportation (MDOT) to perform density testing services that use equipment regulated by the Nuclear Regulatory Commission (NRC) shall:


1. Possess a valid license issued by the NRC, or recognized Agreement State, for ownership and use of sealed sources contained within portable nuclear density gauges.


2. Provide the Radiation Safety Office (RSO) of MDOT with a copy of the aforementioned license.


3. Comply with all rules and regulations set forth by Title 10 (Energy) and 49 (Transportation).


Failure of any of the above will be found in noncompliance with the contract.


MEASUREMENT, COMPUTATION AND DOCUMENTATION OF QUANTITIES


A. Documentation: Measure and compute quantities, and provide appropriate documentation of all materials incorporated in the work and items of work completed, and maintain an item record account using  Field Manager software.  


The Consultant must obtain and be able to use the FieldManager Suite of 
Software for this project. Contact Info Tech, Inc. at (352) 381-4400 or fax (352) 
381-4444 or 
(www.fieldmanager.com) to obtain software and information on 
training.  Since this 
software will be used on all MDOT projects in the future, 
the cost of this software cannot be charged as a direct expense for this 
project.  
Consultants must keep their version of the FieldManager Suite of software 
current with the version being used by MDOT.

B. Insufficient Tested Materials: Track insufficient tested materials and notify the Contractor on a bi-weekly basis.  


REPORTING AND RECORD KEEPING


A. Consultant Reports: Prepare such periodic, intermediate and final reports and records as may be required by the Department and as are applicable to the Project, which may include, but are not limited to:


a. Inspector’s Daily Reports,


b. Work Orders,


c. Construction Item and Tested Material Records using FieldManager,


d. Transfer of Tested Materials,


e. Monthly Report on Material Inspection,


f. Moisture and Density Determination Reports (Form 582BM)


g. Inspector's Report of Concrete Placed (Form 1174A-M)


h. NPDES Storm water Operator Reports,


i. Labor Compliance, such as the Weekly Employment and OJT Report (Form 1199),


j. Construction Estimate Bi-Weekly Report,


k. Bi-Weekly Construction Progress Report and Weekly Statement of Working Days Charged


l. Force Accounts

m. Contract Modifications (Recommendations and Authorizations)

n. Extension of Time and Liquidated Damages

o. Contractor Evaluation (Form 1182)

p. Reduction in Reserve


q. Other records and/or reports as required for the individual Project by the Project Manager and/or as required by Specifications, Plans, Proposal, the Michigan Construction Manual, the Materials Sampling Guide, and any and all other applicable references, guidelines, and/or procedures manuals.


B. Reports-Contractor Generated: Review, process, and/or approve Construction Contractor submittal of records and reports required by the Department as applicable to the Project which may include, but not limited to:


a. Working Drawings,


b. Weekly Employment Reports, Certified Payrolls


c. Contractor’s claims for additional compensation and extension(s) of time, and


d. Other reports and records as required for the individual Project by the Project Manager.


C. Project Files: Maintain project files in accordance with the MDOT Office Manual and Departmental procedures. Send copies of select correspondence and documentation to the Project Manager.

CLOSING ALL PROJECT DOCUMENTATION


A. Final Measure and Summarize: Final field measure applicable items of work.  Prepare final summaries for applicable items of work.


B. Project Review/Certification: Participate in and resolve items determined to be insufficient during the Department’s review(s) of project records and/or during the Project Engineer Certification Process prior to submitting the Final Estimate. Within 45 calendar days of the actual project completion date, the project records shall be ready for the Final Records Review.


Final Documents: Prepare and submit the Final Estimate, Final Quantity Sheets, Final Marked As-Constructed Plans, and the Design/Construction Package Evaluation (Form 285-2). The Final Estimate Package shall be submitted to the Project Manager within 30 days of the Final Records Review.


MDOT RESPONSIBILITIES:

A. The Project Manager shall furnish to the Consultant all Project-specific construction contracts, proposals, plans, plan revisions, written instructions, and other information and/or data as deemed necessary by the Project Manager for the Services required herein.


B. The Department shall furnish off-site inspections and tests of steel, cement, bituminous mixture designs, sewer and drainage pipe, traffic signs, and any other materials customarily tested in the Department laboratories with its own forces or by statewide contracts except concrete aggregates, aggregates, and concrete cylinders.  The customary testing is described in the Materials Quality Assurance Manual with exceptions noted within the Specifications, Plans, and Proposal.  The Consultant shall be responsible for the sampling and transportation of all the materials to be tested by Department personnel.


C. The Project Manager shall provide general monitoring and quality auditing inspection of the Project to assure that the Project has been completed in reasonable conformance with the plans and specifications for Project Acceptance and to determine that the work performed to date by the Consultant for Services rendered is reasonable and appropriate before approving the Consultant’s requests for progress payments.


D. The Department shall provide the bituminous plant inspection required for Quality Assurance and will submit the QA reports to the Consultant Project Engineer for analysis and action.  The Consultant shall still be responsible for all on-site bituminous inspection required, including, but not limited to, locating the required Quality Assurance cores, and coordinating with the contractor regarding this sampling.


E. The Department shall perform soil borings and subsurface investigation as necessary throughout the contract.


F. The Project Engineer/Manager will arrange and conduct the Preconstruction meeting as well as prepare and distribute the meeting minutes.

PAYMENT SCHEDULE

Compensation for this Scope of Design shall be on an actual cost plus fixed fee basis.


CONSULTANT PAYMENT


All invoices/bills for services must be directed to the Department and follow the 'then current' guidelines.  The latest copy of the "Professional Engineering Service Reimbursement Guidelines for Bureau of Highways" is available on MDOT's Bulletin Board System.  This document contains instructions and forms that must be followed and used for invoicing/billing; payment may be delayed or decreased if the instructions are not followed.


Payment to the Consultant for Services rendered shall not exceed the "Cost Plus Fixed Fee Not to Exceed Maximum Amount" unless an increase is approved in accordance with the contract with the Consultant.  All invoices/bills must be submitted within 14 calendar days of the last date of services being performed for that invoice.


Direct expenses will not be paid in excess of that allowed by the Department for its own employees in accordance with the State of Michigan’s Standardized Travel Regulations.  Supporting documentation must be submitted, with the invoice/bill, for all billable expenses on the Project.  The only hours that will be considered allowable charges for this contract are those that are directly attributable to the CE activities of this Project.  Hours spent in administrative, clerical, or accounting roles for billing and support, are not considered allowable hours; there will be no reimbursement for these hours.


Reimbursement for overtime hours will be limited to time spent on this project in excess of forty hours per week.  Any variations to this rule should be included in the price proposal submitted by the Consultant and must have prior approval by the MDOT Project Engineer Manager.


The hours billed for the inspector will not begin until the inspector reports to the project site, or the project office. Direct expenses will not be paid in the excess of that allowed by the Department for its own employees.


The fixed fee allowed for this project is 11.0%.
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MDOT PROJECT MANAGER: Del Kirkby

MDOT - Cadillac Transportation Service Center
100 East Chapin Street

Cadillac, Michigan 49601

Phone: 231-775-3486

Fax: 231-775-0301

The Consultant shall contact the Project Manager prior to beginning any work on this
Project.

GENERAL INFORMATION:

The Consultant shall furnish all services and labor necessary to conduct and complete the
Construction Engineering Services described herein. The Consultant shall also furnish all
materials, equipment, supplies, and incidentals necessary to perform the Services (other than
those designated in writing to be furnished by the Department), and check and/or test the
materials, equipment, supplies, and incidentals as necessary in carrying out this work. The
Services shall be performed to the satisfaction of the Department consistent with applicable
professional standards.

A

The Consultant’s principal contact with the Department shall be through the
designated Project Manager.

The Services described herein are financed with public funds. The Consultant shall
comply with all applicable Federal and State laws, rules, and regulations

The Consultant agrees to demonstrate knowledge of, and performance in compliance
with, the standard construction practices of the Department; the Project construction
contract, proposal, and plans; the Standard Specifications for Construction and all
applicable publications referenced within; the Michigan Construction Manual; the
Materials Sampling Guide; the Materials Quality Assurance Procedures Manual; the
Density Control Handbook; and any and all other references, guidelines, and
procedures manuals needed to carry out the work described herein in an appropriate
manner.

CONSULTANT RESPONSIBILITIES:

A

Safety: The Consultant shall perform field operations in accordance with the
Department’s Personal Protective Equipment (PPE) Policy as stated in the MDOT
Guidance Document #10118. A current copy of MDOT’s PPE Policy is available on
the Bulletin Board System. The Consultant shall perform field operations in
accordance with MIOSHA regulations and accepted safety practices.
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Project Engineer: Perform as the Project Engineer for the Project consistent with the
Department’s practice and in accordance with the Specifications, Plans, Proposal, the
Michigan Construction Manual, the Materials Sampling Guide, and any and all other
applicable references, guidelines, and/or procedures manuals. Assign the Project
Engineer as liaison between the Consultant and Department-designated Project
Manager.

Inspectors: Perform as the Inspector for the Project consistent with the Department’s
practice and in accordance with the Specifications, Plans, Proposal, the Michigan
Construction Manual, the Materials Sampling Guide, and any and all other applicable
references, guidelines, and/or procedures manuals. The consultant shall assign a
sufficient number of qualified and experienced technicians to this Project to perform
the services in a quality manner to avoid any delay to the Construction Contractor.
Personnel performing inspection and testing on bituminous, Portland cement,
aggregate or for density must have the appropriate certification and level for the
inspection and testing that is being performed.

Office Support and Equipment: Provide an experienced office technician
knowledgeable about all aspects of the Field Manager system, and procedures
regarding project record documentation. Provide administrative support. Provide all
computer equipment necessary to run Field Manager system.

Meetings: Arrange and conduct conferences and meetings required carrying out the
services or as may be required by the Project Manager. Prepare and distribute minutes
of all meetings except the Preconstruction meeting.

Coordination: Provide appropriate coordination and contact, public relations, and
cooperation with all affected local, state, and/or federal agencies including the
Federal Highway Administration; other Consultants and other Contractors; the
general public; utilities and railroad companies; and local police, fire, and emergency
services which may be affected by the Project and which are deemed to be the
responsibility of the Consultant by the Department.

Staking: Perform all staking in accordance with Department standards, including, but
not limited to, all staking to be performed by the Engineer and the Contractor as
indicated in SP 104(A) Contractor Staking (or current applicable Contractor Staking
Special Provision) including Mitigation staking, to ensure accuracy and compliance
with the contract documents. Resolve any plan errors, discrepancies or omissions
identified by the Contractor and/or Consultant and notify the Project Manager.

Soil and sedimentation control: Perform inspection of the construction site to
assure that proper soil erosion and sedimentation controls are in place. A MDEQ
certified NPDES Storm water Operator shall be assigned to inspect and document the
project per the NPDES requirements. Any violation of the NPDES permit by the
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construction contractor must be immediately reported to the Project Manager.
Personnel performing inspection on areas where soil and erosion control are needed,
must have completed the Soil and Erosion control training, phase 1, 2, and 3.

Progress: Keep daily diaries, sketches, logs, and records consistent with Department
practice as may be needed to record the Contractor’s progress. Notify the Project
Manager of any anticipated Contractor’s requests for extensions of time. Notify the
Project Manager upon receipt of any Contractor’s requests for extensions of time.

Changes/Extras/Adjustments: Notify the Project Manager immediately of any
unanticipated Project conditions and any changes, extras, or adjustments to the
contract before processing a Work Order and/or Recommendation.

Contentious Issues: Resolve any problems, issues, discrepancies, or other items
brought to the attention of the Consultant by the Contractor. Provide written
documentation of the resolution of such issues. Keep the Project Manager informed
of all such issues.

Contractor Claims: Represent the Department as the Project Engineer on any and all
claims for extra compensation and denied extensions of time requests filed on behalf
of the Construction Contractor and/or Subcontractor on the Project against the
Department. These claims shall be represented by the Consultant in accordance with
Section 104.09 of the most current Standard Specification for Construction and/or the
Department’s Written Claim Procedures in effect at the time the Construction
Contractor files the claim.

Staff Reductions: Withdraw any personnel or halt any services no longer required, at
the request of the Department, or within a reasonable time after the lack of need
becomes apparent to the Consultant or the Project Manager. The consultant will not
be reimbursed for the cost of personnel charged to a project that the Project Manager
has determined was unnecessary.

Consultant Deliverables: Collect, properly label or identify, and deliver to the
Department all original diaries, logs, notebooks, accounts, records, reports, other
documents, and Project files prepared by the Consultant in the performance of the
Agreement, upon completion or termination of the Agreement. Return, upon
completion or termination of the Agreement, all Specifications, Manuals, guides,
written instructions, construction contracts and plans, unused forms, and all other
documents and materials furnished by the Department. The Consultant may be
responsible for replacing lost documents or materials at a fair and reasonable price.

Design Changes: Due to the complexity of this project, the consultant shall be

responsible for all necessary design changes with approval from the Project Engineer
Manager.
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PROJECT INSPECTION

A

Ongoing Inspection: Provide inspection of all Contractor field construction work,
provide quality control, and confirm substantial conformance with the Specifications,
Plans, and Proposal. Arrange for non-compliance work to be made whole by the
Contractor or to find the non-compliance work acceptable to the Consultant and,
where necessary, to the MDOT Design Project Manager. Inform the above Project
Manager of non-compliance work and trends toward borderline compliance.

Final Inspection: Complete a final inspection of all work included in the Project, or
such portions thereof eligible for acceptance, after notification by the Contractor that
the work is completed or after the Consultant’s records show the work is completed.
The final inspection shall include notifying the Contractor in writing of particular
defects to be remedied if work is not acceptable to the Consultant or the Project
Manager.

Final Acceptance: Ascertain that each and every part of the Project has been
performed in accordance with the plans and specifications, or such modifications
thereof as may have been approved, and accept the Project. Invite the Project
Manager and other Department personnel, as directed by current Department policy,
to participate in the final acceptance.

TESTING AND REPORTING

A.

Material Testing and Density Control: Sample or test, or both, materials including
but not limited to, concrete quality assurance testing including concrete cylinder
breaks, bituminous testing; off site aggregate testing, on site aggregate density testing
and reporting, furnish off-site inspections and tests of concrete aggregates, testing of
required materials according to Materials Sampling Guide to be incorporated in the
work, and reject Contractor’s work and materials not meeting the Specifications,
Plans, Proposal, the Michigan Construction Manual, the Materials Sampling Guide,
Materials Quality Assurance Manual, and any and all other applicable references,
guidelines, and/or procedures manuals. Determine the acceptability of materials
found to be in non-compliance. Immediately inform the Project Manager of non-
compliance work and trends toward borderline compliance.

Material Certification: Make certain that acceptable test reports and/or material
certifications from the supplier have been received, prior to the incorporation of
materials in the work, for materials tested off the Project site.

Material Reports: Submit Material test reports, including but not limited, the
Inspector's Report of Concrete Placed 1174A, Aggregate Inspection Reports 1900 &
1901, Bituminous QA reports, Concrete QA reports, and the "Moisture and Density
Determination, Nuclear Method", Form 582B, etc. to the distribution list within one
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day of the testing. The efficiency of the consultant in getting the "Moisture and
Density Determination, Nuclear Method", Form 582B, copy to the Lansing, Density
Technology Unit, 8885 Ricks Road, Lansing, Ml 48909 will be measured by that unit
and reflected on the consultant's evaluation.

The consultant and any sub-consultants contracted by the Michigan
Department of Transportation (MDOT) to perform density testing
services that use equipment regulated by the Nuclear Regulatory
Commission (NRC) shall:

1. Possess a valid license issued by the NRC, or recognized
Agreement State, for ownership and use of sealed sources
contained within portable nuclear density gauges.

2. Provide the Radiation Safety Office (RSO) of MDOT with a copy
of the aforementioned license.

3. Comply with all rules and regulations set forth by Title 10
(Energy) and 49 (Transportation).

Failure of any of the above will be found in noncompliance with the
contract.

MEASUREMENT, COMPUTATION AND DOCUMENTATION OF QUANTITIES

A

Documentation: Measure and compute quantities, and provide appropriate
documentation of all materials incorporated in the work and items of work completed,
and maintain an item record account using Field Manager software.

The Consultant must obtain and be able to use the FieldManager Suite of
Software for this project. Contact Info Tech, Inc. at (352) 381-4400 or fax (352)
381-4444 or (www.fieldmanager.com) to obtain software and information on
training. Since this software will be used on all MDOT projects in the future,
the cost of this software cannot be charged as a direct expense for this project.
Consultants must keep their version of the FieldManager Suite of software
current with the version being used by MDOT.

Insufficient Tested Materials: Track insufficient tested materials and notify the
Contractor on a bi-weekly basis.

REPORTING AND RECORD KEEPING

A

Consultant Reports: Prepare such periodic, intermediate and final reports and
records as may be required by the Department and as are applicable to the Project,
which may include, but are not limited to:
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Inspector’s Daily Reports,
Work Orders,
Construction Item and Tested Material Records using FieldManager,
Transfer of Tested Materials,
Monthly Report on Material Inspection,
Moisture and Density Determination Reports (Form 582BM)
Inspector's Report of Concrete Placed (Form 1174A-M)
NPDES Storm water Operator Reports,
Labor Compliance, such as the Weekly Employment and OJT Report
(Form 1199),
Construction Estimate Bi-Weekly Report,
Bi-Weekly Construction Progress Report and Weekly Statement of
Working Days Charged
Force Accounts

. Contract Modifications (Recommendations and Authorizations)
Extension of Time and Liquidated Damages
Contractor Evaluation (Form 1182)
Reduction in Reserve
Other records and/or reports as required for the individual Project by
the Project Manager and/or as required by Specifications, Plans,
Proposal, the Michigan Construction Manual, the Materials Sampling
Guide, and any and all other applicable references, guidelines, and/or
procedures manuals.

S o oo o

=

oD os3—

Reports-Contractor Generated: Review, process, and/or approve Construction
Contractor submittal of records and reports required by the Department as applicable
to the Project which may include, but not limited to:

a. Working Drawings,

b. Weekly Employment Reports, Certified Payrolls

c. Contractor’s claims for additional compensation and extension(s) of time, and

d. Other reports and records as required for the individual Project by the Project

Manager.

Project Files: Maintain project files in accordance with the MDOT Office Manual
and Departmental procedures. Send copies of select correspondence and
documentation to the Project Manager.

CLOSING ALL PROJECT DOCUMENTATION

A

Final Measure and Summarize: Final field measure applicable items of work.
Prepare final summaries for applicable items of work.

Project Review/Certification: Participate in and resolve items determined to be
insufficient during the Department’s review(s) of project records and/or during the
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Project Engineer Certification Process prior to submitting the Final Estimate. Within
45 calendar days of the actual project completion date, the project records shall be
ready for the Final Records Review.

Final Documents: Prepare and submit the Final Estimate, Final Quantity Sheets,
Final Marked As-Constructed Plans, and the Design/Construction Package Evaluation
(Form 285-2). The Final Estimate Package shall be submitted to the Project Manager
within 30 days of the Final Records Review.

MDOT RESPONSIBILITIES:

A

The Project Manager shall furnish to the Consultant all Project-specific construction
contracts, proposals, plans, plan revisions, written instructions, and other information
and/or data as deemed necessary by the Project Manager for the Services required
herein.

The Department shall furnish off-site inspections and tests of steel, cement,
bituminous mixture designs, sewer and drainage pipe, traffic signs, and any other
materials customarily tested in the Department laboratories with its own forces or by
statewide contracts except concrete aggregates, aggregates, and concrete cylinders.
The customary testing is described in the Materials Quality Assurance Manual with
exceptions noted within the Specifications, Plans, and Proposal. The Consultant shall
be responsible for the sampling and transportation of all the materials to be tested by
Department personnel.

The Project Manager shall provide general monitoring and quality auditing inspection
of the Project to assure that the Project has been completed in reasonable
conformance with the plans and specifications for Project Acceptance and to
determine that the work performed to date by the Consultant for Services rendered is
reasonable and appropriate before approving the Consultant’s requests for progress
payments.

The Department shall provide the bituminous plant inspection required for Quality
Assurance and will submit the QA reports to the Consultant Project Engineer for
analysis and action. The Consultant shall still be responsible for all on-site
bituminous inspection required, including, but not limited to, locating the required
Quality Assurance cores, and coordinating with the contractor regarding this
sampling.

The Department shall perform soil borings and subsurface investigation as necessary
throughout the contract.

The Project Engineer/Manager will arrange and conduct the Preconstruction meeting
as well as prepare and distribute the meeting minutes.
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PAYMENT SCHEDULE

Compensation for this Scope of Design shall be on an actual cost plus fixed fee basis.

CONSULTANT PAYMENT

All invoices/bills for services must be directed to the Department and follow the ‘then
current' guidelines. The latest copy of the "Professional Engineering Service Reimbursement
Guidelines for Bureau of Highways" is available on MDOT's Bulletin Board System. This
document contains instructions and forms that must be followed and used for
invoicing/billing; payment may be delayed or decreased if the instructions are not followed.

Payment to the Consultant for Services rendered shall not exceed the "Cost Plus Fixed Fee
Not to Exceed Maximum Amount” unless an increase is approved in accordance with the
contract with the Consultant. All invoices/bills must be submitted within 14 calendar days of
the last date of services being performed for that invoice.

Direct expenses will not be paid in excess of that allowed by the Department for its own
employees in accordance with the State of Michigan’s Standardized Travel Regulations.
Supporting documentation must be submitted, with the invoice/bill, for all billable expenses
on the Project. The only hours that will be considered allowable charges for this contract are
those that are directly attributable to the CE activities of this Project. Hours spent in
administrative, clerical, or accounting roles for billing and support, are not considered
allowable hours; there will be no reimbursement for these hours.

Reimbursement for overtime hours will be limited to time spent on this project in excess of
forty hours per week. Any variations to this rule should be included in the price proposal
submitted by the Consultant and must have prior approval by the MDOT Project Engineer
Manager.

The hours billed for the inspector will not begin until the inspector reports to the project site,
or the project office. Direct expenses will not be paid in the excess of that allowed by the
Department for its own employees.

The fixed fee allowed for this project is 11.0%.
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